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• Fill in the NOIM

• Identity Checks 

• Evidence checks if prior marriage

• Service Agreement signed/Pay booking fee

• Information kit 

• Marriage Education Services available

• Last chance for script changes

• Final scripting and running order 

developed – to be confirmed by 

couple within 1 week

• Final Payment Due

THE BIG 
DAY!!

• Rehearsal 

• Final checklist and troubleshooting

• Declaration signed 

• Identify any personalized vows

• Begin scripting 

Step 1
12/Jan/2019

Step 3
12/Nov/2019

Step 2
12/Oct/2019

Step 4

05/Dec/2019

Step 5
12/Dec/2019

Send 

documents

to BDM

Planning it out
T h e  W e d d i n g  o f  …


